

ENGINEERING CHANGE NOTICE

P584-6311

Date: 04.11.11		ECN #: 631			
Project No: D205-579-015		Created By: <i>RF</i>	Checked By: <i>RF</i>		
Project Name: DUAL BATTERY RACK		Approved By: (Proj. Manager) <i>RF</i>	Approved By: (Management if reqd) <i>N/A</i>		
Description of Change: TO CORRECT EDGE DISTANCE RELEASE D3249 REV. B + D3250 REV B.					
Notification/Acceptance	Affected	Initials	Authorization		
QA	✓		<i>OK per RF</i>		
Production	✓				
Planning	✓				
Marketing	N/A				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File		✓			
Update DSI File		✓			
Update D-Part Master Binder	✓		KJ	04.11.15	04.11.11 <i>RF</i>
Update Grey Project Binder		✓			
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record	✓		KJ	04.11.15	04.11.11 <i>RF</i>
Update Change Record Form		✓			
Move Electronic File	✓		KJ	04.11.15	04.11.11 <i>RF</i>
Notify TCA of Change	✓		DS	04.12.15	
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents		✓			
Update MIS Database		✓			
Update Access Database		✓			
Verification ARC		✓			
Create/Update IPP's	✓		KJ/JLM	04.11.15	<i>RF</i> 04.11.12
Create/Update BOM's		✓			
Update Paperwork Kits in Production		✓			
Update Paperwork Kits in Stock		✓			
Notify Previous Customers		✓			
Create/Update CNC Programs		✓			
Create/Update PPP's		✓			
Create/Update Tooling		✓			
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?	✓		DAN	04.12.15	<i>ml</i> 04-12-16
Create/Update DXF File	✓		CP/RF	04.11.15	<i>RF</i> 04.12.12
Create/Update FAI sheets	✓		JLM/KJ	04.11.15	04.11.11 <i>RF</i> 04.11.12
Replace/Destroy Controlled Dwgs	✓		KJ	04.11.15	04.11.11 <i>RF</i>
MPP required?		✓			
Notes: SCRAP D3249-1 REV. A & D3250-1 REV. A FROM D205-579-015 KIT AND REPLACE WITH D3249-1 REV. B + D3250-1 REV. B. PUT UNDER REVIEW FOLD FOR CNC FOR D3249-1 & D3250-1					

ECN Complete: *RF*

Date: 05-01-18